

**RESOLUTION: 198 -12**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR  
THE RECONSTRUCTION OF WEST CHESTNUT STREET IN  
THE BOROUGH OF CLAYTON**

*WHEREAS*, the Borough of Clayton has entered into a contract with Asphalt Paving Corporation for the Reconstruction of West Chestnut Street; and

*WHEREAS*, the work on said project has commenced and is in process; and

*WHEREAS*, the Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. This change order will decrease the Contract by \$23,093.25; and


*WHEREAS*, David D. Rochè has issued a written report dated September 19, 2012 explaining the reasons for the adjustments and recommending approval for same.

*NOW, THEREFORE, BE IT RESOLVED* by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

- 1) Change Order decreases the Contract by \$23,093.25 and reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. The Contract total including this and previous Change Orders is \$134,668.85.

**ADOPTED** at a meeting of the Mayor and Council of the Borough of Clayton,  
County of Gloucester and State of New Jersey held on Thursday, September 27, 2012.

BOROUGH OF CLAYTON



\_\_\_\_\_  
THOMAS BIANCO, Mayor

Attest:



\_\_\_\_\_  
CHRISTINE NEWCOMB, Municipal Clerk

**CERTIFICATION**

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby  
certify that the foregoing Resolution was presented and duly adopted by the Borough  
Council at a meeting of the Borough of Clayton, held on Thursday, September 27, 2012.



\_\_\_\_\_  
CHRISTINE NEWCOMB, Municipal Clerk

September 19, 2012

Borough of Clayton  
125 N. Delsea Drive  
Clayton, New Jersey 08312

Attention: Mayor and Council Members

**Reference: Change Order No. 1**  
**Reconstruction of West Chestnut Street**  
**Borough of Clayton, Gloucester County, New Jersey**  
**Contractor: Asphalt Paving Corp.**  
**S&A File No. C-111**

Dear Mayor and Council Members:

Please find enclosed eight (8) original copies of Change Order No. 1 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next scheduled Mayor and Council meeting.


The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached NJDOT Form SA-1). This Change Order will decrease the Contract by \$23,093.25. The Contract total including this and previous Change Orders is \$134,668.85.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward six (6) original copies to this office. We will forward four (4) original copies to NJDOT for their review and approval and one (1) original copy to the Contractor under separate cover. The remaining original copy will be retained for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,

**SICKELS & ASSOCIATES, INC.**



David D. Roché  
Construction Manager

DDR

Enclosure

- c: Sue Miller, Borough Administrator, w/enclosure (via e-mail only)  
Christine Newcomb, Borough Clerk, w/enclosure (via e-mail & regular mail)  
Donna Nestore, Municipal Finance Officer, w/enclosure (via e-mail only)  
Rick Middleton, Public Works Department, w/enclosure (via e-mail only)  
Timothy Scaffidi, Esquire, Borough Solicitor, w/enclosure (via e-mail only)  
John Gravenor, Asphalt Paving Corp., w/enclosure

F:\PROJECTS\Clayton\C-111 (West Chestnut Street)\Change Order No. 1 Submission-09-19-12.doc

Sherwood Mews • 833 Kings Highway  
Woodbury, New Jersey 08096-3110  
(856) 848-6800 FAX (856) 848-8520  
www.sickelsassoc.com

**NEW JERSEY DEPARTMENT OF TRANSPORTATION  
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT  
CHANGE ORDER NUMBER - 1  
STATE AID PROJECT**

<b>Project</b>	<b>Reconstruction of West Chestnut Street</b>
<b>Municipality</b>	<b>Borough of Clayton</b>
<b>County</b>	<b>Gloucester</b>
<b>Contractor</b>	<b>Asphalt Paving Corp.</b>

In accordance with the project Supplementary Specification, the following are changes in the contract. Location and Reason for Change (Attach additional sheets if required) - The Change Order reflects asbuilt quantities to date, as installed by the Contractor, that were necessary/not necessary for the proper completion of the project.

<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
<b>BASE BID</b>				
7	Removal of Unsuitable Material (If & Where Directed)	-155 SY	\$8.00	\$1,240.00
8	Excavation, Unclassified (If & Where Directed)	-50 CY	\$10.00	\$500.00
9	Excavation, Test Pit (If & Where Directed)	-50 CY	\$25.00	\$1,250.00
10	Hot Mix Asphalt Milling, 3" or Less	+59 SY	\$3.00	\$177.00
12	Prime Coat	-220 GAL	\$3.00	\$660.00
14	HMA 19M64 Base Course, 2" Thick	-40 TON	\$83.00	\$3,320.00
15	HMA 9.5M64 Surface Course, 2" Thick	-25 TON	\$94.00	\$2,350.00
16	Hot Mix Asphalt Pavement Repair	-98 SY	\$15.00	\$1,470.00
17	Sawing & Sealing Joints in Hot Mix Asphalt	-17 LF	\$2.00	\$34.00
19	Asphalt Price Adjustment	-1 LS	\$1,500.00	\$1,500.00
20	Traffic Stripes, Long Life, Epoxy Resin, 4"	+211 LF	\$1.25	\$263.75
21	Yellow Painted Curbing	-30 LF	\$1.50	\$45.00
26	Concrete Sidewalk, Reinforced, 6" Thick	+3 SY	\$55.00	\$165.00
27	Concrete Driveway, Reinforced, 6" Thick	+4 SY	\$55.00	\$220.00
29	Silt Fence	-30 LF	\$2.00	\$60.00
32	Bicycle Safe Gate	-2 UN	\$315.00	\$630.00
37	Deciduous Shrub, 24 - 30" High, B & B	-1 UN	\$80.00	\$80.00
39	Reset Inlet Type E, Using New Casting	-1 UN	\$900.00	\$900.00

<b>ALTERNATE BID</b>				
5	Removal of Unsuitable Material (If & Where Directed)	-185 SY	\$8.00	\$1,480.00
6	Excavation, Unclassified (If & Where Directed)	-30 CY	\$10.00	\$300.00
7	Excavation, Test Pit (If & Where Directed)	-30 CY	\$25.00	\$750.00
8	Hot Mix Asphalt Milling, 3" or Less	+59 SY	\$3.00	\$177.00
10	Prime Coat	-60 GAL	\$3.00	\$180.00
11	Dense Graded Aggregate Base Course, 6" Thick	-33 SY	\$8.50	\$280.50
12	HMA 19M64 Base Course, 2" Thick	-40 TON	\$83.00	\$3,320.00
13	HMA 9.5M64 Surface Course, 2" Thick	-26 TON	\$94.00	\$2,444.00
14	Hot Mix Asphalt Pavement Repair	-65 SY	\$15.00	\$975.00
15	Sawing & Sealing Joints in Hot Mix Asphalt	-32 LF	\$2.00	\$64.00
16	Asphalt Price Adjustment	-1 LS	\$1,250.00	\$1,250.00
17	Traffic Stripes, Long Life, Epoxy Resin, 4"	+210 LF	\$1.25	\$262.50
18	Yellow Painted Curbing	-4 LF	\$1.50	\$6.00
21	9" x 18" Concrete Vertical Curb	+40 LF	\$17.00	\$680.00
30	Reset Water Valve Box	+1 UN	\$50.00	\$50.00


Amount of Original Contract	\$157,762.10	Extra	\$1,995.25.00
Adjusted Amount Based on Change Orders 1	\$23,093.25	Supplemental Reduction	\$0.00
		Total Change	\$25,088.50
% Change in Contract [(+) Increase or (-) Decrease]	-0.15%		\$23,093.25

  
(Engineer)


9/18/12  
(Date)

Approved: \_\_\_\_\_  
(District Manager)  
(Bureau of Local Aid)

\_\_\_\_\_  
(Date)

  
(Presiding Officer)

9-27-12  
(Date)

  
(Contractor)

9/18/12  
(Date)