

**RESOLUTION: 28-12**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR  
THE 2011 FAÇADE PROGRAM IN THE BOROUGH OF CLAYTON**

*WHEREAS*, the Borough of Clayton has entered into a contract with Joseph Porretta Builders, Inc. of Hammonton, New Jersey for the 2011 Façade Program; and

*WHEREAS*, the work on said project has commenced and is in process; and

*WHEREAS*, Change Order No. 1 is needed to reflect an extension of time related to the material delivery delays and the adverse weather encountered during the construction of this project; and

*WHEREAS*, Change Order No. 1, copies of which are attached hereto and made a part hereof, have been prepared by David D. Rochè to reflect such modifications; and

*WHEREAS*, David D. Rochè has issued a written report dated December 22, 2011 explaining the reasons for the adjustments and recommending approval for same.

***NOW, THEREFORE, BE IT RESOLVED*** by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

- 1) Change Order No. 1 dated December 13, 2011, extends the contract for a period of thirty (30) days with a total of two holidays included in the time extension or until January 18, 2012.

**ADOPTED** at a meeting of the Mayor and Council of the Borough of Clayton,  
County of Gloucester and State of New Jersey held on Wednesday, January 4, 2012.

BOROUGH OF CLAYTON



\_\_\_\_\_  
THOMAS BIANCO, Mayor


Attest:



\_\_\_\_\_  
CHRISTINE NEWCOMB, Municipal Clerk

**CERTIFICATION**

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby certify that the foregoing Resolution was presented and duly adopted by the Borough Council at a meeting of the Borough of Clayton, held on Wednesday, January 4, 2012.



\_\_\_\_\_  
CHRISTINE NEWCOMB, Municipal Clerk