

RESOLUTION: 89 -13

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR
THE CLAYTON S.R.T.S. SIDEWALK EXTENSION AND WARNING BEACONS**

WHEREAS, the Borough of Clayton has entered into a contract with Kenneth Fones Construction LLC for the S.R.T.S. Sidewalk Extension and Warning Beacons; and

WHEREAS, the work on said project has commenced and is in process; and

WHEREAS, the Change Order reflects the asbuilt quantities for material/services that were deduced and/or added during the construction of this project. This change order will increase the Contract by \$3,982.00; and

WHEREAS, David D. Rochè has issued a written report dated April 17, 2013 explaining the reasons for the adjustments and recommending approval for same.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

- 1) Change Order increases the Contract by \$3,982.00 and reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. The Contract total including this and previous Change Orders is \$73,119.00.

ADOPTED at a meeting of the Mayor and Council of the Borough of Clayton,
County of Gloucester and State of New Jersey held on Thursday, April 25, 2013.

BOROUGH OF CLAYTON



THOMAS BIANCO, Mayor
V. Charles Simon, Acting Mayor


Attest:



CHRISTINE NEWCOMB, Municipal Clerk

CERTIFICATION

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby certify that the foregoing Resolution was presented and duly adopted by the Borough Council at a meeting of the Borough of Clayton, held on Thursday, April 25, 2013.



CHRISTINE NEWCOMB, Municipal Clerk

April 17, 2013

Borough of Clayton
125 N. Delsea Drive
Clayton, New Jersey 08312

Attention: Mayor and Council Members

**Reference: Change Order No. 1
Clayton S.R.T.S. Sidewalk Extension & Warning Beacons
Borough of Clayton, Gloucester County, New Jersey
Contractor: Kenneth Fones Construction LLC
Federal Project No. STP-C00S (091)/NJDOT Job No. 6201307
S&A File No. C-091**

Dear Mayor and Council Members:

Please find enclosed eight (8) original copies of Change Order No. 1 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next scheduled Mayor and Council meeting.


The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached Form DC-173A). This Change Order will increase the Contract by \$3,982.00. The Contract total including this and previous Change Orders is \$73,119.00.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward six (6) original copies to this office. We will forward three (3) original copies to NJDOT for their review and approval and one (1) original copy to the Contractor under separate cover. The remaining two (2) original copies will be retained for our records.

If you have any questions regarding this matter, please contact this office.

Very truly yours,

SICKELS & ASSOCIATES, INC.



David D. Roché
Construction Manager

DDR
Enclosure

c: Sue Miller, Borough Administrator, w/enclosure (Via E-mail Only)
Christine Newcomb, Borough Clerk, w/enclosure (Via E-mail & Standard Mail)
Donna Nestoré, Municipal Finance Officer, w/enclosure (Via E-mail Only)
Duane P. Pheasant, Public Works Department, w/enclosure (Via E-mail Only)
Timothy Scaffidi, Esquire, Borough Solicitor, w/enclosure (Via E-mail Only)
Kevin Castor, Kenneth Fones Construction, LLC, w/enclosure (Via Standard Mail)

F:\PROJECTS\Clayton\C-091 (Erie Avenue Sidewalk)\Change Order No. 1 Submission-04-17-13.doc

Sherwood Mews • 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
LOCAL AID
FEDERAL AID CHANGE ORDER**

Sheet 1 of 2
Order No. 1 - Final
Order Letter 1
Date 04-17-13

Project Clayton S.R.T.S. Sidewalk Extension & Warning Beacons
Federal Project No. STP-C00S (091) Doc. No. _____
Contractor Kenneth Fones Construction LLC

You are hereby directed to implement the following changes in accordance with the provisions of the specifications for this contract.

Location of proposed order West Chestnut Street (Between Roosevelt Boulevard and South Pearl Street) & Erie Avenue (Between Roosevelt Boulevard and South Broad Street)

Nature and reason of order:

Extension Reduction of time recommended this order N/A

CONTRACT AMOUNT	ROAD	BRIDGE	TOTAL
Amount of original contract	\$ <u>69,137.00</u>	\$ _____	\$ <u>69,137.00</u>
Adjusted amount based on order Nos.	\$ <u>73,119.00</u>	\$ _____	\$ <u>73,119.00</u>

CONTRACT TIME
Original Completion Date <u>May 8, 2013</u>
Adjustment This Order (+ or -) _____
Previous Adjustments (+ or -) _____
Adjusted Completion Date _____

ORDER NO. 1 Road Bridge Other

	Road	Bridge	Total
Extra Work	\$ <u>3,074.00</u>	\$ _____	\$ <u>3,074.00</u>
Increases	\$ <u>5,051.00</u>	\$ _____	\$ <u>5,051.00</u>
Decreases	\$ <u>(4,143.00)</u>	\$ _____	\$ <u>(4,143.00)</u>
Total	\$ <u>3,982.00</u>	\$ _____	\$ <u>3,982.00</u>

RESERVED FOR FHWA OR F.T.A.

Recommended:

Mark R. Brennan 4/17/13
County / Municipal / Sponsor's Engineer Date

Approved:

[Signature] 4/25/13
Presiding Officer Date

Approved for Funding Participation Purposes:

Manager, Local Aid, District # Date

ALTERNATE PROCEDURES PROJECTS
This order is approved for Federal participation.

Director, Local Aid & Economic Development Date

Accepted:

Kevin Castor 4/17/13
Contractor's Authorized Signature Date

Name Kevin Castor

Title Vice President of Business

Unprotected
 Protested by letter dated _____ attached.

CONTRACTS PAYABLE SECTION
Reviewed by _____ Date _____
Input Submitted by _____ Date _____
Certification of Funds _____

Director of Accounting & Auditing Date _____

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
LOCAL AID
FEDERAL AID CHANGE ORDER**

Sheet 2 of 2
Order No. 1 - Final
Order Letter 1
Date 04-17-13

Project Clayton S.R.T.S. Sidewalk Extension & Warning Beacons
Federal Project No. STP-C00S (091) Doc. No. _____
Contractor Kenneth Fones Construction LLC

ITEM NO.	DESCRIPTION	QUANTITY (+/-)	UNIT PRICE	AMOUNT
	Base Bid			
8	HMA Surface Course, Mix 9.5M64	+ 24 SY	\$30.00	\$720.00
10	Thermoplastic Crosswalks	- 3 LF	\$188.00	(\$564.00)
11	Yellow Painted Curb	- 14 LF	\$4.50	(\$63.00)
12	Installation of New Concrete Sidewalk	- 24 SY	\$52.00	(\$1,248.00)
13	Remove & Replace Concrete Sidewalk	+ 5 SY	\$52.00	\$260.00
18	Sawing & Sealing Hot Mix Asphalt	+ 49 LF	\$4.00	\$196.00
	Alternate Bid			
7	Remove & Replace Concrete Curb	+ 7 LF	\$25.00	\$175.00
9	Installation of New Concrete Sidewalk	+ 10 SY	\$52.00	\$520.00
10	HMA Base Course, Mix 19M64	+ 8 SY	\$30.00	\$240.00
11	HMA Surface Course, Mix 9.5M64	+ 8 SY	\$30.00	\$240.00
12	Remove Bituminous Curb	+ 4 LF	\$25.00	\$100.00
13	Thermoplastic Crosswalks	+ 140 LF	\$7.00	\$980.00
14	Remove Existing Traffic Stripes	- 4 LF	\$4.50	(\$18.00)
21	Tree Removal, 8" Diameter	- 15 UN	\$150.00	(\$2,250.00)
22	Tree Removal, Over 36" Diameter	+ 1 UN	\$1,620.00	\$1,620.00
S-1	Remove & Replace Concrete Aprons	+ 53 SY	\$58.00	\$3,074.00

Amount of Original Amount \$ 69,137.00
Adjusted Amount Based on Change
Order No. 1, _____, _____ \$ 73,119.00
Total Change (+ or -) \$ +3,982.00
% Change in Contract +5.76%
[(+) Increase or (-) Decrease]