**RESOLUTION: 156 -13**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR THE CLAYTON WATER TOWER LADDER REPLACEMENT PROJECT**

***WHEREAS,*** the Borough of Clayton has entered into a contract with Corrosion Control Corporation for the Water Tower Ladder Replacement Project; and

***WHEREAS,*** the work on said project has commenced and is in process; and

***WHEREAS,*** the Change Order reflects the asbuilt quantities for material/services that were deduced and/or added during the construction of this project. This change order will decrease the Contract by $5,000.00; and

***WHEREAS,*** David D. Rochè has issued a written report dated August 1, 2013 explaining the reasons for the adjustments and recommending approval for same.

***NOW, THEREFORE, BE IT RESOLVED*** by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

1) Change Order decreases the Contract by $5,000.00 and reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. The Contract total including this and previous Change Orders is $105,698.00.

***ADOPTED*** at a meeting of the Mayor and Council of the Borough of Clayton, County of Gloucester and State of New Jersey held on Thursday, August 8, 2013.

BOROUGH OF CLAYTON

THOMAS BIANCO, Mayor

Attest:

CHRISTINE NEWCOMB, Municipal Clerk

**CERTIFICATION**

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby certify that the foregoing Resolution was presented and duly adopted by the Borough Council at a meeting of the Borough of Clayton, held on Thursday, August 8, 2013.

CHRISTINE NEWCOMB, Municipal Clerk

# Change Order

**No. 1**

Date of Issuance: July 31, 2013 Effective Date: August 8, 2013

| | | |
|---|---|---|
| Project: Water Tower Ladder Replacement Project | Owner: Borough of Clayton | Owner's Contract No.: |
| Contract: | | Date of Contract: April 24, 2013 |
| Contractor: Corrosion Control Corporation | | Engineer's Project No.: C-113 |

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

**Attachments (list documents supporting change):**

| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIMES: |
|---|---|
| Original Contract Price:<br>$110,698.00 | Original Contract Times: ☐ Working days ☒ Calendar days<br>Substantial completion (days or date): May 13, 2013<br>Ready for final payment (days or date): May 27, 2013 |
| [Increase] [Decrease] from previous approved Change Orders No. _____ to No. _____:<br>$_____ | [Increase] [Decrease] from previous approved Change Orders No. _____ to No. _____:<br>Substantial completion (days): _____<br>Ready for final payment (days): _____ |
| Contract Price prior to this Change Order:<br>$110,698.00 | Contract Times prior to this Change Order:<br>Substantial completion (days or date): May 13, 2013<br>Ready for final payment (days or date): May 27, 2013 |
| [~~Increase~~] [Decrease] of this Change Order:<br>$5,000.00 | [Increase] [~~Decrease~~] of this Change Order:<br>Substantial completion (days or date): July 25, 2013<br>Ready for final payment (days or date): August 8, 2013 |
| Contract Price incorporating this Change Order:<br>$105,698.00 | Contract Times with all approved Change Orders:<br>Substantial completion (days or date): July 25, 2013<br>Ready for final payment (days or date): August 8, 2013 |

| | | |
|---|---|---|
| RECOMMENDED: | ACCEPTED: | ACCEPTED: |
| By: Mark Brennan | By: | By: |
| Engineer (Authorized Signature) | Owner (Authorized Signature) | Contractor (Authorized Signature) |
| Date: 8/1/13 | Date: 8/8/13 | Date: July 31, 2013 |

Approved by Funding Agency (if applicable):

Date: _____