

RESOLUTION: 134-12

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR
THE RECONSTRUCTION OF SOUTH DENNIS DRIVE
IN THE BOROUGH OF CLAYTON**

WHEREAS, the Borough of Clayton has entered into a contract with American Asphalt Company, Inc. of W. Collingswood, New Jersey for the reconstruction of South Dennis Drive; and

WHEREAS, the work on said project has commenced and is in process; and

WHEREAS, Change Order No. 1 reflects the asbuilt quantities for material/services that were deducting and/or added during the construction of this project; and

WHEREAS, Change Order No. 1, copies of which are attached hereto and made a part hereof, have been prepared by David D. Rochè to reflect such modifications; and


WHEREAS, David D. Rochè has issued a written report dated June 5, 2012 explaining the reasons for the adjustments and recommending approval for same.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

- 1) Change Order No. 1 dated June 14, 2012, decreases the contract by \$1,443.95.

ADOPTED at a meeting of the Mayor and Council of the Borough of Clayton,
County of Gloucester and State of New Jersey held on Thursday, June 14, 2012.

BOROUGH OF CLAYTON



THOMAS BIANCO, Mayor

Attest:



CHRISTINE NEWCOMB, Municipal Clerk

CERTIFICATION

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby certify that the foregoing Resolution was presented and duly adopted by the Borough Council at a meeting of the Borough of Clayton, held on Thursday, June 14, 2012.



CHRISTINE NEWCOMB, Municipal Clerk

SICKELS & ASSOCIATES, INC.

Engineers • Planners • Surveyors

June 5, 2012

Borough of Clayton
125 N. Delsea Drive
Clayton, New Jersey 08312

Attention: Mayor and Council Members

**Reference: Change Order No. 1
Reconstruction of South Dennis Drive
Borough of Clayton, Gloucester County, New Jersey
Contractor: American Asphalt Company, Inc.
S&A File No. C-104**

Dear Mayor and Council Members:

Please find enclosed eight (8) original copies of Change Order No. 1 requiring execution and approval by the Borough. We respectfully request that this item be placed on the agenda for approval at the next scheduled Mayor and Council meeting.


The Change Order reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project (See attached NJDOT Form SA-1). This Change Order will decrease the Contract by \$1,443.95. The Contract total including this and previous Change Orders shall be \$122,785.51.

Upon execution of the Change Order, the Borough shall retain two (2) original copies for your files and forward six (6) original copies to this office. We will forward four (4) original copies to NJDOT for their review and approval and one (1) original copy to the Contractor under separate cover.

If you have any questions regarding this matter, please contact this office.

Very truly yours,

SICKELS & ASSOCIATES, INC.



David D. Roché
Construction Manager

DDR

Enclosure

c: Sue Miller, Borough Administrator, w/enclosure (via e-mail only)
Christine Newcomb, Borough Clerk, w/enclosure (via e-mail & regular mail)
Donna Nestore, Municipal Finance Officer, w/enclosure (via e-mail only)
Rick Middleton, Public Works Department, w/enclosure (via e-mail only)
Timothy Scaffidi, Esquire, Borough Solicitor, w/enclosure (via e-mail only)
Elise Christison, American Asphalt Company, Inc., w/enclosure

F:\PROJECTS\Clayton\C-104 (South Dennis)\Change Order No. 1 Submission-06-05-12.doc

Sherwood Mews • 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com

