

RESOLUTION 179-13

**RESOLUTION AUTHORIZING EXECUTION OF AMENDED
AGREEMENT BETWEEN THE BOROUGH OF CLAYTON AND THE
COUNTY OF GLOUCESTER**

WHEREAS, the County of Gloucester and the Borough of Clayton have agreed to enter into an Agreement for the use of Community Development Block Grant Funds; and

NOW, THEREFORE, BE IT RESOLVED, by the Mayor and Council of the Borough of Clayton, County of Gloucester, and State of New Jersey as follows:

1. That the governing body does hereby approve the attached Amended Agreement between the County of Gloucester and the Borough of Clayton.
2. That the Mayor be and is hereby authorized to execute said contract on behalf of the Borough of Clayton.

ADOPTED, at a regular meeting of the Mayor and Council of the Borough of Clayton held on September 12, 2013.

BOROUGH OF CLAYTON



THOMAS BIANCO, Mayor

Attest:



CHRISTINE NEWCOMB, Borough Clerk

CERTIFICATION

I, Christine Newcomb, Borough Clerk, of the Borough of Clayton, do hereby certify that the foregoing Resolution was presented and duly adopted by the Borough Council at a meeting of the Borough of Clayton, held on Monday, September 12, 2013.


CHRISTINE NEWCOMB, Borough Clerk

8/7/13

**AMENDMENT TO CONTRACT
WITH
THE BOROUGH OF CLAYTON**

THIS IS AN AMENDMENT dated the 7th day of **August, 2013**, to a contract originally entered into on the 7th day of November, 2012, by the **County of Gloucester**, with its principal office at 2 South Broad Street, Woodbury, NJ, hereinafter referred to as "**County**" and the **Borough of Clayton**, with offices at 125 N. Delsea Drive, NJ, hereinafter referred to as "**Contractor**".

In further consideration of the mutual promises made by and between Contractor and County in the above-described contract, the Parties hereby agree to amend the contract as follows:

The Contract is amended to provide that the total contract amount is increased by \$28,908.00, for the amendment of the original scope of work to extend the paving on the North Dennis Drive and Costill Avenue Drainage project which will allow the runoff to flow to the drains on Costill and North Dennis more efficiently. The additional funds allow the Borough to construct two additional Type B Inlets on Costill Avenue and reconstruct the existing drainage system that flows on Costill and N. Dennis. The Purchasing Agent of Gloucester County has certified the availability of funds in the amount of \$28,908.00, pursuant to CAF #C.A.F. #13-06787, which amount shall be charged against budget line item T-03-08-611-170-21201.

All other terms and provisions of the Contract and conditions set forth therein that are consistent with this Amendment and state requirements, shall remain in full force and effect.

THIS AMENDMENT is effective as of the 7th day of **August, 2013**.

ATTEST:

COUNTY OF GLOUCESTER

ROBERT N. DI LELLA, CLERK

ROBERT M. DAMMINGER, DIRECTOR

ATTEST:

BOROUGH OF CLAYTON

Susan B. Miller

[Signature]