

RESOLUTION: 223 -13

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR
THE RECONSTRUCTION OF SOUTH DENNIS DRIVE – PHASE II**

WHEREAS, the Borough of Clayton has entered into a contract with GWP Enterprises, Inc. for the Reconstruction of South Dennis Drive, Phase II; and

WHEREAS, the work on said project has commenced and is in process; and

WHEREAS, the Change Order reflects the asbuilt quantities for material/services that were deduced and/or added during the construction of this project. This change order will decrease the Contract by \$1,074.80; and

WHEREAS, David D. Rochè has issued a written report dated December 3, 2013 explaining the reasons for the adjustments and recommending approval for same.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Clayton, in the County of Gloucester, and State of New Jersey that the following Change Order No. 1 to the aforementioned contract be and is hereby approved:

- 1) Change Order decreases the Contract by \$1,074.80 and reflects the asbuilt quantities for material/services that were deducted and/or added during the construction of this project. The Contract total including this and previous Change Orders is \$167,576.15.

ADOPTED at a meeting of the Mayor and Council of the Borough of Clayton,
County of Gloucester and State of New Jersey held on Thursday, December 12, 2013.

BOROUGH OF CLAYTON



THOMAS BIANCO, Mayor


Attest:



CHRISTINE NEWCOMB, Municipal Clerk

CERTIFICATION

I, Christine Newcomb, Municipal Clerk of the Borough of Clayton, do hereby certify that the foregoing Resolution was presented and duly adopted by the Borough Council at a meeting of the Borough of Clayton, held on Thursday, December 12, 2013.



CHRISTINE NEWCOMB, Municipal Clerk

